

EXTENSION OF TIME PROPOSAL

1	Name of work	Improvements to Kalathur Layout cross roads in ward no. 11 (Kuvempunagara), Vidyaranyapura sub division.
2	Amount of Work Portion	988794
3	Estimated Cost	9.60
4	Name of contractor	Nataraj R.
5	Agreement No.	193/ 02.11.2011
6	No. and date under which work order issued	193/ 02.11.2011
7	Time limit originally fixed for completion	
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	No
	i)	
	ii)	
11	Work carried out by the contractor during the original period stipulated in the contract.	
12	Work carried out during 1st extension	
13	Work carried out during 2nd extension	
14	Time now applied for	
15	Date of recommending time limit applied for	
16	Whether the original application of the contractor is enclosed.	Yes
17	Balance of work remaining to be done	Yes
18	Probable time required for completion of remaining work	
19	Cost of work charged establishment charged on the work after the expiry of original period.	
20	Whether notice as per clause of contract has been issued.	
21	Remarks of the AEE and the daily rate of penalty proposed	Due to pending sanitary work
22	Remarks of the EE with the daily rate of penalty proposed	
23	Remarks of the CE with the daily rate of penalty proposed	Applicable penalty be levied


Assistant Engineer


Executive Engineer
Byatarayanapura Division


Assistant Executive Engineer
Vidyaranyapura Sub Division
BBMP, Bangalore - 97
Chief Engineer
Yelahanka Zone, Bangalore-92


Chief Engineer
Yelahanka Zone
Joshi Bangalore Mahanagara
Bangalore 92